Development in an Agile Environment Craig Judson

Who are Codeweavers?

Small Company

Started in 2001 to develop an in-house Finance Broker System

Primarily in Motor Finance

Focus on delivering quality software, fast

One of a handful of companies in the UK implementing Agile to this extent





CODEWEAVERS



A Brief History

2001 - 2007 In Chaos

Moved to Scrum and introduced TDD

KanBan (Work in Progress Boards)

The Goal

Theory of Constraints http://theoryofconstraints.blogspot.co.uk/2007/06/toc-stories-2-blue-light-creating.html

Single Piece Flow

Kaizen

Identifying Chaos

I.T. driving business

Time wasted "fire-fighting"

Not working on most valuable deliverables

Deployment Gremlins

Unable to scale or predict projects



Knowledge Silos

What is Agile?

The Manifesto:

Individuals & interactions over processes & tools

Working software over comprehensive documentation

Customer collaboration over contract negotiation

Responding to change over following a plan

The Process



The Process - Selecting Features



CODEWEAVERS

The Process - Selecting Features

Various forms

- Legislation changes
- Email
- Internal improvements

High level prioritised backlog

Organised by operations



Example MMF

Showroom

£10000.00

As a dealer I would like the finance quote to update when a different term is entered.

С:	01	/	01
S:	03	/	01
F:	05	/	01
L:	05	/	01

CODEWEAVERS

The Process - Development



The Process - Development Cycle

Planning (CRC, card up tasks)

Development

Demonstrate Work

Customer Acceptance

Live Deployment

Defects

CODEWEAVERS

The Process - Deployment





The Process - Development Cells



CODEWEAVERS

Development Techniques

Source control

Pair programming

Test Driven Development

Regular Commits

Continuous Integration

Deployment Zen



Source Control

If it's not in source control it doesn't exist

No branches

Pair Programming

- 2 perspectives on problems
- Shares knowledge
- Code reviews for QA



Test Driven Development

Red -> Green -> Refactor

Unit tests (Behaviour driven development)

Integration Tests

Acceptance / Regression Tests

Refactoring



ALL CODE IS GUILTY UNTIL PROVEN INNOCENT



Commit Regularly

Commit every 10 minutes

Rapid feedback

Refactor Tool

Enforces consistent formatting

Quicker restructuring of code



Object Oriented Development

Small Classes with a single responsibility

Encapsulation of behaviour

Immutable objects

No Getters or Setters

Composition rather than inheritance

ewwwww an 'if' statement

Continuous Integration

Ensures committed code builds

Runs all tests every commit

Tags code on success

Tracks build performance



C 🗋 ci:8181					
Google Chro 🛛 🦋 Code	weavers Wiki H 8 Mail 📫 Tactile CRM 🗋 Events				
Projects 🕞	My Changes Agents 3 📕 Build Queue 💈		Codeweavers Developer	→ Administration	4
★			Hide Succ	essful Configurations Configur	e Visible Proje
The Build				п	io hidden ∣⇔
1. The World					Run
#6192	🎲 Tests passed: 10445, ignored: 15 ∣⇔	No artifacts 🗢	bg (1) ⇔ 🛛 1	n:13s left	Stop
#6191	🔮 Tests passed: 14896, ignored: 15 🖙	No artifacts $ \bigtriangledown$	Chris Knight (1)	11 minutes ago (6m:57s)	
▼ 2. Tools			Pending (5) 🗢		Run
#402	Ø Tests passed: 229, ignored: 1 マ	No artifacts 🗢	Changes (2) 🖙	52 minutes ago (53s)	
					Run
#150	Ø Success ⇒	No artifacts $ \bigtriangledown$	No changes $ \bigtriangledown$	4 hours ago (13s)	
CodeweaversTo	pols			п	io hidden ∣⇔
 ThirdPartySe 			Pending (3) I	1 queued ∣⇔	Run
#21945	🔮 Tests passed: 1, ignored: 1 $\mid \bigtriangledown$	No artifacts $ \bigtriangledown$	bg (2) ∣⇔	29 minutes ago (1m:04s)	
LiveServices	Tests I			1 queued ∣⇔	Run
#38414		No artifacts 🗢	bg (1) ⇔ 9i	<mark>n:41</mark> s left	Stop
#38413	🔮 Tests passed: 114, ignored: 17 🗁	No artifacts	Changes (2) 🖙	3 minutes ago (12m:55s)	
 DemoService 	sTests Iv		Pending (1) I	1 queued ∣⇔	Run
#16735	🍀 Tests failed: 1, passed: 70, ignored: 18 ∣⇔	No artifacts 🗢	No changes 🖙 🚺	n:09s left	Stop
#16734	9 Tests failed: 2, passed: 89, ignored: 40 ⇔	No artifacts $ arphi $	Chris Knight (1)	7 minutes ago (8m:11s)	
Live Deployment	t Live Deployment			п	io hidden ∣⇔
 Deployinator 	Live Deploy マ				Run
#4	Ø Success ⇒	No artifacts I 🗢	No changes マ	3 months ago (1s)	
🔻 Vehicle Scrap	per Live Deploy				Run
#69	Success	No artifacts	No changes v	8 months ago (21s)	

TeamCity Enterprise 7.1.1 (build 24074) ① Get new version!

License agreement

Deployment Zen

Deploy -> Test -> Activate

https://servicemonitor.codeweavers.net/

One click deploys

Only Green

Solid Monitoring



CruiseControl.NET

Farm Report

Servers

Drainstop

Ycl Deployment

CI

← → C Ccnet.ci.cwserverfarm.local/ViewFarmReport.aspx?Category=LIVE+Deployment

CruiseControl.NET CONTINUOUS INTEGRATION SERVER

×

Dashboard > LIVE Deployment

Refresh status Download CCTray Last Build 🛓 Last Build 🛓 Next Build 🛓 Last Build 🛓 CCNet Server 🔺 Project Name Activity \$ Messages Admin Administer Dashboard Status Time Time Label Status Force 2013-06-10 Force Build Failing Tasks : CI 490 Sleeping Allium Live Deploy Success Running 17:06:58 Only EmailPublisher Stop Categories (All) Force 2013-05-30 Force Build CI Unknown AutoBlip Live Deploy Success 55 Carlyle Deployment 16:18:03 Only Start Close Deployment DEMO Deployment Force 2013-06-10 Force Build CI Data Mining Live Deploy Success 329 Running Sleeping 15:13:40 Only Stop Jigsaw Deployment LIVE Deployment Force 2013-05-30 Force Build Document Services Live CI Success 4 Running Sleeping <u>Deploy</u> 12:16:11 Only Stop Force Finance Control Panel Live 2013-06-07 Force Build CI Success 35 Unknown Sleeping 13:30:14 <u>Deploy</u> Only Start Force 2013-06-10 Force Build CI 135 Finance Forms Live Deploy Success Running Sleeping Only 17:16:31 Stop Force Finance Website Live 2013-05-30 Force Build CI Success 26 Running Sleeping 16:40:00 Only Deploy Stop Force 2013-06-11 2013-06-10 CI Live Server Recycle Success 785 Running Sleeping 12:01:00 06:30:00 Stop Force MotorCreditCheck Live 2013-06-10 Force Build Failing Tasks : CI Running Success 1 Sleeping 17:13:27 Only EmailPublisher <u>Deploy</u> Stop Force 2013-06-04 Force Build CI Organami Live Deploy 77 Success Running Sleeping 10:39:11 Only Stop Force Payment Search Live 2013-05-30 Force Build CI Success 112 Running Sleeping Deploy 11:14:48 Only Stop Force 2013-06-10 Force Build CI Plutus Live Deploy Success 107 Running Sleeping 16:03:45 Only Stop Force 2013-06-10 Force Build CI PMS Migrations Live Deploy Success 57 Running Sleeping 17:05:12 Only Stop Force 2013-06-10 Force Build CI Propono Live Deploy Success 54 Running Sleeping 15:54:16 Only Stop

The International State South

52

Ξ

Documentation

Training

Dojos

Innovation Friday



Supporting Customers

Make it easy to give feedback

Make problems visible

Continuous feedback



🛟 Cod	💱 Codeweavers Help Desk - 🗙												
← ⇒	← → C Attps://codeweavers.zendesk.com/agent/#/filters/33823878											☆ 🥹 ≡	
🌈 Oops!	Google Chro 🦋 Codeweavers Wiki H <u>8</u> M	1ail 🃫 Ta	actile CRM	🕒 Events									
	+ add												
2	Views	C	Codewe	eavers Work Q	ueue (21) -	~							Start 🕨
=	Codeweavers Work Queue	21		ASSIGNEE	PRIORITY	ID	SUBJECT	REQUESTER	CURRENT STATUS	UPDATER	REQUESTED	UPDATED	ORGANIZATION
۵	Recently updated tickets	~40	Current	Status Awaiting	Action								
	Recently solved tickets	~86		Client Support	Urgent	#49716	Finance forms using SQL for quotes	Developers	Awaiting Action	Agent	Friday 09:29	4 minutes ago	Codeweavers Limited
	All unsolved tickets 21		Current	Status Awaiting	I Reply								
	Defects	21		Client Support	Urgent	#49639	Jigsaw work queue vanishing	support	Awaiting Reply	Agent	Wednesday 12:33	about 1 hour ago	Codeweavers Limited
	Big Table	0		Client Support	Urgent	#49603	FW: File - 8 Year Old Vehicle Exceptions	Tracy Wain	Awaiting Reply	Agent	Tuesday 14:41	about 1 hour ago	-
	Suspended tickets 0	0		Client Support	Urgent	#49590	FW: Your case has been resolved [CallID:	Sarah Perkin	Awaiting Reply	Agent	Jun 04	Today 11:03	-
				Client Support	Urgent	#49310	Jigsaw - Barclaycard Integration Docume	Neil	Awaiting Reply	Agent	May 28	Jun 03	Codeweavers Limited
	Your views			Client Support	Urgent	#49307	Issues With MINI Keys	Bmw Support	Awaiting Reply	Agent	May 28	Friday 16:11	-
	Infrastructure 0	•		Client Support	Urgent	#49151	FW: New Policy Documents	Tom Bowen	Awaiting Reply	Agent	May 23	May 31	-
	Mara x			Client Support	Urgent	#48898	AUC Calculator Query	Gemma Ford	Awaiting Reply	Agent	May 16	Friday 12:12	-
	Hore #			Client Support	Urgent	#48833	DataMining Import Error (BRINDLEY MOT	Neil Watkiss	Awaiting Reply	Agent	May 15	about 1 hour ago	Codeweavers Limited
				Client Support	Urgent	#48806	Acceptance & Docs for Barclays	Claire Kelsall	Awaiting Reply	Agent	May 13	39 minutes ago	-
				Client Support	Urgent	#48790	Macrae and Dick (Organisation: Macrae	Manheim dealersupport	Awaiting Reply	Agent	May 11	about 1 hour ago	Manheim
				Client Support	Normal	#49814	What address do you want on the bank	David Tomlinson	Awaiting Reply	Agent	29 minutes ago	13 minutes ago	-
				Client Support	Normal	#49812	Close login page	support	Awaiting Reply	Agent	Today 10:38	Today 10:46	Codeweavers Limited
				Client Support	Normal	#49811	Re: Commercial vehicles	Alex Davis	Awaiting Reply	Agent	Today 10:21	Today 10:39	Codeweavers Limited
				Client Support	Normal	#49810	Failed proposal	Support	Awaiting Reply	Agent	Today 09:56	Today 10:33	-
				Client Support	Normal	#49807	Error Importing Vehicle Stock File in Data	Grace Ford	Awaiting Reply	Agent	Today 06:25	Today 10:32	GForces Web Managemen
				Client Support	Normal	#49727	Toomey Payment Search issues	Alex Davis	Awaiting Reply	Agent	Friday 12:47	Friday 14:04	Codeweavers Limited
				Client Support	Normal	#49718	For testing	Angela Webb	Awaiting Reply	Agent	Friday 10:35	Friday 12:09	-
				Client Support	Normal	#49689	For Test	Angela Webb	Awaiting Reply	Agent	Thursday 14:56	about 1 hour ago	-
III				Client Support	Normal	#49596	Codeweavers Interactive Finance Calculat	Ross Olsen	Awaiting Reply	Agent	Jun 04	39 minutes ago	GForces Web Managemer
-¢F				Client Support	Normal	#49554	Vehicle Quotes	Andy Crane	Awaiting Reply	Agent	Jun 03	Friday 12:19	Responsive Digital

Recommended Reading





e: craigjudson@codeweavers.net